


Awen x AfroCharts Project Timeline



DETAILED TIMELINE				
Deliverable	Due Date	Responsible Party	Notes	Status
KICKOFF MEETING	2.21.24	AWEN		COMPLETED
STATEMENT OF MILESTONES	3.1.24	AWEN		COMPLETED
CURRENT STATE ANALYSIS	3.24.24	AWEN		COMPLETED
PROJECT PLAN	3.31.24	AWEN		COMPLETED
AGILE MANAGEMENT BOARD	3.31.24	AWEN		COMPLETED
GITHUB REPOSITORY	3.31.24	AWEN		COMPLETED
SUBMIT MILESTONE 1 REPORT	4.1.24	AWEN		COMPLETED
FIGMA WIREFRAMES	6.26.26	AWEN		COMPLETED
READY PARTNER SONGS FOR LAUNCH	6.26.26	AWEN		COMPLETED
TESTNET BACKEND SITE	6.26.26	AWEN		COMPLETED
MINT SONG AS NFT	6.26.26	AWEN		COMPLETED
RESTRICTED ARTIST PAGE ACCESS (NFT)	6.26.26	AWEN		COMPLETED
GITHUB REPOSITORY UPDATED	6.24.26	AWEN		COMPLETED
SUBMIT MILESTONE 2 REPORT	6.26.26	AWEN		COMPLETED
COLLECT / ANALYZE USER FEEDBACK	8.17.26	AWEN		COMPLETED
VULNERABILITY TESTING	8.17.26	AWEN		COMPLETED
SECURITY ASSESSMENTS	8.17.26	AWEN		COMPLETED
QA TESTING	8.17.26	AWEN		COMPLETED
FIX BUGS	8.17.26	AWEN		COMPLETED
GITHUB REPOSITORY UPDATED	8.17.26	AWEN		COMPLETED
SUBMIT MILESTONE 3 REPORT	8.17.26	AWEN		COMPLETED
PUBLIC LAUNCH	9.10.26	AWEN		ON TRACK
ACCESSIBLE PUBLIC WEBSITE	9.10.26	AWEN		ON TRACK
PUBLIC NFT MINT	9.10.26	AWEN		ON TRACK
BUG / RESOLUTION DOCUMENTATION	9.15.26	AWEN		ON TRACK
SUBMIT MILESTONE 4 REPORT	9.15.26	AWEN		ON TRACK
USER FEEDBACK DOCUMENTATION	9.30.26	AWEN		ON TRACK
ARTIST BENEFIT EVALUATION	9.30.26	AWEN		ON TRACK
COMPREHENSIVE ANALYSIS REPORT	9.30.26	AWEN		ON TRACK
SUBMIT FINAL MILESTONE REPORT	9.30.26	AWEN		ON TRACK