

 AWEN PRESENTS:		 AfroCharts & Awen LLC present a		 Web3 Artist Portal	
PROJECT STATUS REPORT					
Last updated: 9/3/2026					
TASK	START DATE	END DATE	RESPONSIBLE	STATUS	NOTES / DEPENDANCIES
MILESTONE 1 - RESEARCH, PLANNING & INITIALIZATION					
Kickoff meeting		2.21.24	All	Completed	
Statement of Milestones	2.19.24	3.1.24	Awen	Completed	Submitted on 2.27.24
Current State Analysis	3.4.24	3.24.24	All	Completed	AfroCharts API Doc can be found here .
Project Plan creation	3.4.24	3.31.24	Awen	Completed	
Agile Board setup	3.11.24	3.31.24	Awen	Completed	Agile Board can be found here .
Infrastructure setup	3.11.24	3.31.24	Awen	Completed	
GitHub Repository Setup	3.25.24	3.31.24	Awen	Completed	GitHub Repository can be found here .
Deliverable: Project Plan including Current State Analysis findings		4.1.24	Awen	Completed	Submitted on 4.12.24
Deliverable: Agile Board with User Stories / Tasks		4.1.24	Awen	Completed	Submitted on 4.12.24
MILESTONE 2 - DEVELOPMENT					
Ready partner songs for launch	6.18.26	6.26.26	Awen & AfroCharts	Completed	
TestNet Backend site	6.18.26	6.26.26	Awen	Completed	
Mint song as NFT	6.18.26	6.26.26	Awen	Completed	
Enable Restricted Artist Page Access with NFT purchase	6.18.26	6.26.26	Awen	Completed	
GitHub Repository Updated	6.24.26	6.26.26	Awen	Completed	
Deliverable: TestNet NFT proof		6.26.26	Awen	Completed	
Deliverable: Web3 Portal Backend		6.26.26	Awen	Completed	Submitted on July 11, 2026
MILESTONE 3 - IMPLEMENTATION & PRELAUNCH					
Collect / Analyze User Feedback	6.29.26	8.17.26	Awen	Completed	
Vulnerability Testing	6.29.26	8.17.26	Awen	Completed	
Security Assessments	6.29.26	8.17.26	Awen	Completed	
QA Testing	6.29.26	8.17.26	Awen	Completed	
Fix Bugs	6.29.26	8.17.26	Awen	Completed	
GitHub Repository Updated	7.17.26	8.17.26	Awen	Completed	
Deliverable: Bug report		8.17.26	Awen	Completed	
Deliverable: User Feedback report		8.17.26	Awen	Completed	
Deliverable: Security Audits Report		8.17.26	Awen	Completed	Submitted on Sept 3, 2026
MILESTONE 4 - LAUNCH & ROLLOUT					
Public Launch		9.10.26	All	On Track	
Accessible Public Website	9.3.26	9.10.26	Awen	On Track	
Public NFT Mint	9.3.26	9.10.26	Awen	On Track	
Bug / Resolution Documentation	9.3.26	9.15.26	Awen	On Track	
Deliverable: Links to Launch Promo, Live App, On-chain NFT sales		9.15.26	Awen	On Track	
MILESTONE 5 - CLOSEOUT & EVALUATION					
User Feedback Documentation	9.15.26	9.30.26	Awen	On Track	
Artist Benefit Evaluation	9.15.26	9.30.26	Awen	On Track	
Comprehensive Analysis Report	9.15.26	9.30.26	Awen	On Track	
Deliverable: Closeout Video		9.30.26	Awen	On Track	
Deliverable: Final Report		9.30.26	Awen	On Track	